




ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18 Jul '22 S M T W T F S S 25 Jul '22 M T													
1		DataTrust Security Architecture Project	120 days	Mon 18/07/22	Fri 30/12/22																
2		1. Planning	10 days	Mon 18/07/22	Fri 29/07/22																
3		1.1. Consulting stakeholder requirements and analyzing client's network infrastructure	5 days	Mon 18/07/22	Fri 22/07/22																
4		1.2. Discuss project requirements	2 days	Mon 18/07/22	Tue 19/07/22																
5		1.3. Assessing feasibility	3 days	Mon 25/07/22	Wed 27/07/22	3															
6		1.4. Risk assessment	2 days	Thu 28/07/22	Fri 29/07/22	5															
7		1.5. Creating project plan documentation	10 days	Mon 18/07/22	Fri 29/07/22	2															
8		1.6. Project plan approval	0 days	Fri 29/07/22	Fri 29/07/22	7															
9		2. Design	21 days	Mon 1/08/22	Mon 29/08/22	2															
10		2.1. Researching tools and technologies for security architecture	5 days	Mon 1/08/22	Fri 5/08/22																
11		2.2. Consulting stakeholders and client requirements	1 day	Mon 1/08/22	Mon 1/08/22	10															

Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	18 Jul '22	M	T	W	T	F	S	S	25 Jul '22	M	T
12		2.3. Creating design for security architecture	7 days	Mon 8/08/22	Tue 16/08/22	10													
13		2.4. Review and approval of security architecture proposal	1 day	Wed 17/08/22	Wed 17/08/22	12													
14		2.5. Create and finalize documentation for security architecture design	2 days	Wed 17/08/22	Thu 18/08/22	12													
15		2.6. Discussion and implementation of tools or methods of monitoring project	3 days	Thu 18/08/22	Mon 22/08/22	13													
16		Contingencies	5 days	Tue 23/08/22	Mon 29/08/22														
17		3. Implementation	56 days	Tue 30/08/22	Tue 15/11/22	9													
18		3.1. Obtaining all equipment, technology and software for security architecture	14 days	Tue 30/08/22	Fri 16/09/22														

Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	18 Jul '22	M	T	W	T	F	S	S	25 Jul '22	M	T
19		3.2. Arranging security clearance and access to the server rooms	7 days	Tue 30/08/22	Wed 7/09/22														
20		3.3. Initiation and implementation of security architecture	21 days	Mon 19/09/22	Mon 17/10/22	18													
21		3.4. Monitoring progress and development of architecture	56 days	Tue 30/08/22	Tue 15/11/22														
22		3.5. Creation of implementation documentation and logs	7 days	Tue 18/10/22	Wed 26/10/22	20													
23		3.6. Security architecture implementation approval	0 days	Thu 27/10/22	Thu 27/10/22	22													
24		Contingencies	14 days	Thu 27/10/22	Tue 15/11/22														
25		4. Evaluation	10 days	Wed 16/11/22	Tue 29/11/22	17													
26		4.1. Functionality testing of security architecture	2 days	Wed 16/11/22	Thu 17/11/22														

Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	18 Jul '22	M	T	W	T	F	S	S	25 Jul '22	M	T
27		4.2. Penetration testing and vulnerability scans of network infrastructure	3 days	Wed 16/11/22	Fri 18/11/22														
28		4.3. Documentation of all tests and identified vulnerabilities including logs and reports	5 days	Wed 16/11/22	Tue 22/11/22														
29		4.4. Evaluation and documentation review, analysis and approval	1 day	Wed 23/11/22	Wed 23/11/22	28													
30		Contingencies	4 days	Thu 24/11/22	Tue 29/11/22														
31		5. Hardening	10 days	Wed 30/11/22	Tue 13/12/22	25													
32		5.1. Elimination or mitigation of vulnerabilities including system optimization	3 days	Wed 30/11/22	Fri 2/12/22														
33		5.2. Penetration tests and vulnerability scans	2 days	Mon 5/12/22	Tue 6/12/22	32													

Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	18 Jul '22	M	T	W	T	F	S	S	25 Jul '22	M	T
34		5.3. Documentation of pen test results and analysis	2 days	Mon 5/12/22	Tue 6/12/22														
35		5.4. Analysis, review and approval of security architecture	3 days	Wed 7/12/22	Fri 9/12/22	34													
36		Contingencies	2 days	Mon 12/12/22	Tue 13/12/22														
37		6. Documentation	5 days	Wed 14/12/22	Tue 20/12/22	31													
38		6.1. Creation of support documentation for client	3 days	Wed 14/12/22	Fri 16/12/22														
39		6.2. Creation of backup and disaster recovery procedure documentation	3 days	Wed 14/12/22	Fri 16/12/22														
40		6.3. Analysis and review of all created documentation	1 day	Sat 17/12/22	Sat 17/12/22														
41		6.4. Approval of all documentation	1 day	Sun 18/12/22	Sun 18/12/22														
42		Contingencies	2 days	Mon 19/12/22	Tue 20/12/22														
43		7. Closure	2 days	Wed 21/12/22	Thu 22/12/22														


Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	18 Jul '22	M	T	W	T	F	S	S	25 Jul '22	M	T
44		7.1. Meeting and evaluation of project success and failures	1 day	Wed 21/12/22	Wed 21/12/22														
45		7.2. Completion of any unfinished tasks or application of changes	5 days	Wed 21/12/22	Tue 27/12/22														
46		7.3. Sign off and handover	1 day	Wed 28/12/22	Wed 28/12/22														
47		Contingencies	2 days	Thu 29/12/22	Fri 30/12/22														

Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			





Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W
 Date: Thu 8/09/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Marco_Cyb_Sec_Proj_W
Date: Thu 8/09/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Marco_Cyb_Sec_Proj_W Date: Thu 8/09/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

